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EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 

May 10, 2007 

/ 0 / 

SUBJECT: Asphalt Overlay Group II, FY 07 - Additional Funding for Contract Change Order #1 

GENERAL CONTRACT INFORMATION 

Recommended Contractor: SRM Contracting and Paving, Inc. 

Amount of this Action: 
Original Contract: 
Cumulative: 

$ 1,868,995,00 
$3,910,540,00 
$ 5,779,535.00 

Funding Source: City of San Diego 

SUBCONTRACTOR PARTICIPATION 

Pavement Recycling Systems (Other) 
Statewide Stripes, Inc. (Male Hispanic/DBE) 
HMS Construction (Other) 
Hammer Construction (Other) 

,Total Certified Participation 
—Total Other Participation 

Total Participation 

This Action 

465,000.00 
119,969.00 
95,000.00 

203,500.00 

$ 119,969.00 
$ 763.500.00 
$ 883,469.00 

Cumulative 

24.87% $ 930,000.00 16.09% 
6.41 % $ 239,938.00 4.15% 
5.08% S 190,000.00 3.28% 
10.88% $ 407,000.00 7.04% 

6.41% $ 239,938.00 4.15% 
40.85% $1.527.000.00 26.42% 
47.26% $1,766,938.00 30.57% 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

Equal Opportunity: Required 

SRM Contracting and Paving has submitted a Work Force Report for their San Diego county employees dated 
April 30, 2007 indicating less than 15 employees in the Administrative Work Force and 55 employees in the 
Trade Work Force. The Administrative Work Force is exempt from analysis and the Trade Work Force reflects 
under representations in the following categories: 

. Blacks in Misc. Construction Equipment Operators 
Hispanics in Construction Laborers 
Females in Misc. Construction Equipment Operators 

Staff has requested contractor to submit an EO Plan which describes equal employment policies and practices 
including reasonable goals and timetables that are expected to remedy the identified under representations. 

ADDITIONAL COMMENTS 
The Work Force Analysis is attached. 
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Ci ty o f S a n D i e g o / E q u a l O p p o r t u n i t y C o n l r a c l i n g 

WORK FORCE ANALYSIS REPORT 

Company: SRM Contraciing & Paving - Superior Ready Mix Concrete 

I. TOTAL WORK FORCe: 

M g m t & F i n a n c i a l 

P r o f e s s i o n a l 

A&E, Science, Computer 
T e c h n i c a l 

S a l e s 

A d m i n i s t r a t i v e S u p p o r t 

Services 
Crafts 
O.n^-'tfve Workers 
Ti Jrtation 
L a i d r s 

HOW T O READ T O T A L W O R K FORCE SECTION: 

TJie information blocks in Section 1 (Total Work Force) 

identity the absolute number of the firm's employees. 

Each employee is listed in their respective elhnidgender 

and employment category. The percentages listed unde' 

the heading of "CLFA Goals" are the County Labor Force 

Availability goals tor eacti employmenl and eltmic/gender 

category. 

II. EMPLOYMENT ANALYSIS 
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HOW TO READ EMPLOYMENT ANALYSIS SECTION: 

Trie percentages listed in the goals column ate calculated 

by multiplying the CLFA goals by the number of 

employees in that job category. The number in tdat 

column represents the percentage of each protected 

group that should be employed by the firm to meet the 

CLFA goal. A negative number will be shown in the 

discrepancy column for each underrepresented goal of al 

least 1.00 position. 
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This firm has fewer than 15 employees and is, therefore, exempt f rom the employment category goats. 
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I. TOTAL CRAFTS & TRADE WORK FORCE: 

Ci ty o f San D iego / E q u a l O p p o r t u n i t y Con t rac t i ng 

CONSTRUCTION TRADE ANALYSIS REPORT 
CLFA O t a l * A M U i t a u l UDa lo t r . wmlMMI, lor CorisaixScn TlKM EmUnmenl n S » OMCD, CA 

Company: SRM Contracting and Paving • Superior Ready Mix Concrete 

San Diego, CA County Labor Force Availability Goals 
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II. CONSTRUCTION CRAFTS & TRADE WORK FORCE ANALYSIS: 
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000347. REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBE 
(FOR AUDITOR'S USE 

l o f 

^vo-osfh^L 
TO: 

CiTY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

General Sendees Department May 2. 2007 

4. SUBJECT: 

Asphal t Overlay Group II FY Q7; additional funding for Contract Change Order # 1 
5. PRIMARY CONTACT (NAME. PHONE, & MAIL STA.) 

Mary WotfordxTTSIS, MS 44 

6. SECONDARY CONTACT (NAME, PHONE, 4 MAIL STA.) 

MohaTmnad Sammakrx77540, MS 44 
7, CHECK BOX IF REPORT TO COUNCIL IS ATTACHED 

a 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 30300 
9. ADDITIONAL INFORMATION ' ESTIMATED COST: 

DEPT. 30244 
ORGANIZATION 107 
OBJECT ACCOUNT 4279 

Change Order Amount: $1,868,995 
Project Mgt. Costs: S 9,321 
Inspection Cosis: $ 18.689 

JOB ORDER 
Total Cost Increase S 1,897,005 

C.I.P, NUMBER 59-001.0 
AMOUNT $ 1.897.005 

10. ROUTING AND APPROVALS 

COUNCIL Q S p 0 B \ p ] CONSENT D ADOPTION 
PRESIDENT ' ^ 
'WPS D REFERTO: COUNCIL DATE:"?// ^ / V H 

11. PREPARATION OF: • RESOLUTION(S) D ORDINANCE(S) • AGREEMENTfS) • DEED(S) 

1. Authorizing the Auditor and Comptroller to expend an additional S1.897,005 for Contract Change Order U I and related costs from 
CIP 59-001.0, Annual Allocation-Resurfacing City Streets. Fund 30300, contingent upon the Auditor and Comptroller first certifying 
that the funds are or will be on deposit with the City Treasurer,.and; -

2. Authorizing the execution of Contract Change Order #1 with Superior Ready Mix, dba SRM Contracting and Paving to award 
Additive Alternates #1 and # 2 and increasing the total contract amount by Si,868,995 to 55,779,535. 

11A. STAFF RECOMMENDATIONS: 

Approve the Actions. 

12, SPECIAL CONDITIONS 

COUNCIL DISTRICTCSV. 

COMMUNITY AREAfS): 

1-8 

CITY -WIDE. 

ENVIRONMENTAL IMPACT: THIS ACTIVITY IS EXEMPT UNDER CLASS 1, SECTION 15301 - 3 C - PURSUANT TO THE 
CEQA GUIDELINES (INCLUDES EXISTING HIGHWAYS AND STREETS) RESURFACING OR 
PAVING EXISTING THOROUGHFARES. 

HOUSING IMPACT: 

OTHER ISSUES: 

CITY CLERK: 

NONE WITH THIS ACTION. 

NONE. 

PLEASE SEND A COPY OF THE AUTHORIZING RESOLUTIONS TO MARY WOLFORD, MS 44. 

CM-1472 MSWORD2002 (REV. 2OO7-05-02) 



000348 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

1. CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

General Services Department 
3. DATE: 

May 2, 2007 

4. SUBJECT: 

Asphalt Overlay Group II FY 07, additional funding for Contract Change Order # 1 
5. PRIMARY CONTACT (NAME. PHONE, i MAIL STA.) 

Mary Wolford x77515, MS 44 

6. SECONDARY CONTACT (NAME, PHONE, A MAIL STA.) 

Moh^nrmad Sammak/x77540, MS 44 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED 

a 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 30300 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT 30244 
ORGANIZATION 107 
OBJECT ACCOUNT 4279 

Change Order Amount: $1,868,995 
Project Mgt. Costs: $ 9,321 
Inspection Costs: S 18.689 

JOB ORDER 
Total Cost Increase $ 1,897,005 

C.I.P, NUMBER 59-001.0 
AMOUNT $ 1,897.005 

10. ROUTING AND APPROVALS 
ROUTE 

CI 

APPROVING 
AUTHORITY APPROVAL SIGpATljRE 

. DATE 

SIGNED 

ROUTE 

(#1 

APPROVING 
AUTHORITY APPROVAL SIGNATURE 

DATE 

SIGNED 

GSDEPT, ^ 

Mjmtfhrt i lAJt&j 
O - i DEPUTY CHIEF 

EAS 

EOCP » 

julen zoo 
:iTY ATTORNEY 

LIAISON OFFICE DRIG. DEPT 

FM DOCKET COORD: 

AUDITOR s 
COUNCIL LIAISON 

COUNCIL Q S p o B • CONSENT 
PRESIDENT 

• REFERTO: 

• ADOPTION 

COUNCIL DATE: 

11. PREPARATION OF: • RESOLUTION(S} • ORDINANCE(S) • AGREEMENT(S) • DEED(S) 

1. Authorizing the Auditor and Comptroller to expend an additional $ 1,897,005 for Contract Change Order # I and related costs from 
CIP 59-001.0, Annual Allocation-Resurfacing City Streets, Fund 30300, contingent upon the Auditor and Comptroller first certifying 
that the funds are or will be on deposit with the City Treasurer, and; 

2. Authorizing the execution of Contract Change Order # 1 with Superior Ready Mix, dba SRM Contracting and Paving to award 
Additive Alternates #1 and #2 and increasing the total contract amount by $1,868,995 to $5,779,535. 

11A. STAFF RECOMMENDATIONS; 

Approve the Actions. 

12. SPECIAL CONDITIONS 

COUNCIL DISTRlCTfS'): 

COMMUNITY AREAfSI: 

1 -8 

CITY -WIDE. 

ENVIRONMENTAL IMPACT: THIS ACTIVITY IS EXEMPT UNDER CLASS 1, SECTION 15301 - 3C - PURSUANT TO THE 
CEQA GUIDELINES (INCLUDES EXISTING HIGHWAYS AND STREETS) RESURFACING OR 
PAVING EXISTING THOROUGHFARES. 

HOUSING IMPACT: 

OTHER ISSUES: 

CITY CLERK: 

NONE WITH THIS ACTION. 

NONE. 

PLEASE SEND A COPY OF THE AUTHORIZING RESOLUTIONS TO MARY WOLFORD, MS 44. 

CM-1472 MSWORD2002(REV. 2007-05-02) 



© Q 0 3 4 5 •• REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

General Services Department 

3. DATE: 

May 2, 2007 
4. SUBJECT: 

Asphalt Overlay Group II FY 07, additional funding for Contract Change Order # 1 
5. PRIMARY CONTACT (NAME. PHONE, & MAIL STA.] 

Marv Wolford x77515. MS 44 

6. SECONDARY CONTACT (NAME, PHONE, & MAIL STA.; 

Mohannnad Sammaiyx77540, MS 44 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED 

• 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 30300 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 50244 

ORGANIZATION 107 

OBJECT ACCOUNT 4279 

Change Order Amount: 51,868,995 
Project Mgt. Costs: S 9,321 
Inspection Costs: S 18.689 

JOB ORDER 
Total Cost Increase S 1,897,005 

C.I.P. NUMBER 59-001.0 
AMOUNT S 1.897.005 

10. ROUTING AND APPROVALS 

ROUTE APPROVING 
AUTHORITY • i i i r i 

4 ^ 
APPROVAL SIGNATURE 

DATE 
SIGNED 

ROUTE 

W 
APPROVING 
AUTHORITY APPROVAL SIGNATURE 

DATE 
SIGNED 

GS DEPT ,/ ' *0 1 o-i DEPUTY CHIEF 

EAS COO 

EOCP 
& & " <5//W SITY ATTORNEY 

LIAISON OFFICE DRIG. DEPT 

FM 

AUDITOR V 
DOCKET COORD: COUNCIL LIAISON 

PRESIDENT D S P O B D C 0 N S E N T 

• REFERTO; 

• ADOPTION 

COUNCIL DATE: 

11. PREPARATION OF: • RESOLUTION{S) D ORDINANCE{S) D AGREEMENTS) Q DEED(S) 

1. Authorizing the Auditor and Comptroller to expend an additional $1,897,005 for Contract Change Order # 1 and related costs from 
CIP 59-001.0, Annual Allocation-Resurfacing City Streets, Fund 30300. contingent upon the Auditor and Comptroller first certifying 
that the funds are or will be on deposit with the City Treasurer, and; 

2. Authorizing the execution of Contract Change Order #1 with Superior Ready Mix, dba SRM Contraciing and Paving to award 
Additive Alternates #1 and # 2 and increasing the total contract amount by $1,868,995 to $5,779,535. 

11A. STAFF RECOMMENDATIONS: 

Approve the Actions. 

12, SPECIAL CONDITIONS 

COUNCIL DISTRICTCSI: 

COMMUNITY AREA(S): CITY -WIDE. 

ENVIRONMENTAL IMPACT: THIS ACTIVITY IS EXEMPT UNDERCLASS 1, SECTION 15301 -3C-PURSUANT TO THE 
CEQA GUIDELINES (INCLUDES EXISTING HIGHWAYS AND STREETS) RESURFACING OR 
PAVING EXISTING THOROUGHFARES. 

HOUSING IMPACT: 

OTHER ISSUES: 

CITY CLERK: 

NONE WITH THIS ACTION. 

NONE. 

PLEASE SEND A COPY OF THE AUTHORIZING RESOLUTIONS TO MARY WOLFORD, MS 44. 

CM-1472 MSWORD2O02 (REV. 2007-05-02) 



0 0 0 3 5 0 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

General Services Department 

3. DATE: 

Mav2, 2007 

4. SUBJECT: 

Asphalt Overlay Group II FY 07, additional funding for Contract Change Order # 1 
5. PRIMARY CONTACT (NAME, PHONE, & MAIL STA.; 

Mary Wolford x77515, MS 44 
S. SECONDARY CONTACT (NAME, PHONE, & MAIL STA.; 

Mohamrnad Sammakr.x77540, MS 44 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED 

• 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 30300 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT, 30244 

ORGANIZATION 107 
OBJECT ACCOUNT 4279 

Change Order Amount: $1,868,995 
Project Mgt. Costs: S 9,321 
inspection Costs: S 18.689 

JOB ORDER 
•Total Cost Increase $ 1,897,005 

C.I.P, NUMBER 59-001.0 
AMOUNT S 1.897,005 

10. ROUTING AND APPROVALS 

ROUTE 

m 
APPROVING 
AUTHORITY / 

*tfK 
APPROVAL SIG MATURE 

DATE 

SIGNED 

ROUTE APPROVING 
AUTHORITY APPROVAL SIGNATURE 

DATE 

SIGNED 

GS DEPT/ * J , " , 5 i cn DEPUTY CHIEF 

EAS COO 

.i/vW ^ m "/"A 7 Z \ n ATTORNEY 

3RIG. DEPT 

DOCKET COORD: 

AUDITOR s 
COUNCIL LIAISON 

COUNCIL Q S p 0 B Q CONSENT 
PRESIDENT 

D REFERTO: 

• ADOPTION 

COUNCIL DATE: 

1. PREPARATION OF: D RESOLUTIONS} D ORDINANCE(S) D AGREEMENTS) 0 DEED(S) 

Authorizing the Auditor and Comptroller to expend an additional $1,897,005,for Contract Change Order # 1 and related costs from 
CIP 59-001.0, Annual Allocation-Resurfacing City Streets, Fund 30300, contingent upon the Auditor and Comptroller first certifying 
that the funds are or will be on deposit with the City Treasurer, and; 

Authorizing the execution of Contract Change Order #1 with Superior Ready Mix, dba SRM Contracting and Paving to award 
Additive Alternates #1 and # 2 and increasing the total contract amount by $1,868,995 to $5,779,535. 

11 A, STAFF RECOMMENDATIONS: 

Approve the Actions. 

12 SPECIAL CONDITIONS 

COUNCIL DISTRlCTfS'): 

COMMUNITY AREAfS-): CITY -WIDE. 

ENVIRONMENTAL IMPACT: THIS ACTIVITY IS EXEMPT UNDER CLASS 1, SECTION 15301 - 3 C - PURSUANT TO THE 
CEQA GUIDELINES (INCLUDES EXISTING HIGHWAYS AND STREETS) RESURFACING OR 
PAVING EXISTING THOROUGHFARES. 

HOUSING IMPACT: 

OTHER ISSUES: 

CITY CLERK: 

NONE WITH THIS ACTION. 

NONE. 

PLEASE SEND A COPY OF THE AUTHORIZING RESOLUTIONS TO MARY WOLFORD. MS 44. 

CM-1472 MSWORD2002 (REV, 2007-05-02) 



000351 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

General Services Department 

3. DATE: 

Mav 2. 2007 

4, SUBJECT: 

Asphalt Overlay Group II FY 07, additional funding for Contract Change Order # 1 
S. PRIMARY CONTACT (NAME, PHONE, i MAIL STA.) 

Marv Wolford x77515, MS 44 
6. SECONDARY CONTACT (NAME, PHONE. & MAIL STA.) 

Mohanrnad Sammalyx77540. MS 44 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED 

a 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 30300 
9, ADDITIONAL INFORMATION / ESTIMATED COST: 

30244 

ORGANIZATION 107 
OBJECT ACCOUNT 4279 
JOB ORDER 

Change Order Amount: $1,868,995 
Project Mgt. Costs: S 9,321 
Inspection Costs: S 18.689 

Total Cost Increase S 1,897,005 

Cl.P. NUMBER 59-001.0 
AMOUNT S 1.897.005 

10. ROUTING AND APPROVALS 

11. PREPARATION OF: D RESOLUTION(S) • ORDINANCE(S} D AGREEMENTS} • DEED(S) 

1. Authorizing the Auditor and Comptroller to expend an additional SI ,897,005 for Contract Change Order # I and related costs from 
CIP 59-001.0, Annual Allocation-Resurfacing City Streets, Fund 30300, contingent upon the Auditor and Comptroller first certifying 
that the funds are or will be on deposit with the City Treasurer, and; -

2. Authorizing the execution of Contract Change Order #l with Superior Ready Mix, dba SRM Contraciing and Paving to award 
Additive Alternates #l and #2 and increasing the total contract amount by Si,868,995 to 55,779,535. 

11 A. STAFF RECOMMENDATIONS; 

Approve the Actions. 

12. SPECIAL CONDITIONS 

COUNCIL DISTRlCTfS^: 

COMMUNITY AREAfS-!: CITY -WIDE. 

ENVIRONMENTAL IMPACT: THIS ACTIVITY IS EXEMPT UNDER CLASS 1, SECTION 15301 - 3 C - PURSUANT TO THE 
CEQA GUIDELINES (INCLUDES EXISTING HIGHWAYS AND STREETS) RESURFACING OR 
PAVING EXISTING THOROUGHFARES. 

HOUSING IMPACT: 

OTHER ISSUES: 

CITY CLERK: 

NONE WITH THIS ACTION. 

NONE. 

PLEASE SEND A COPY OF THE AUTHORIZING RESOLUTIONS TO MARY WOLFORD. MS 44. 

CM-1472 MSWORD2002 (REV. 2007-35-02) 



000352 ; 

Continuation - Box 11 

3. Authorizing the Auditor and Comptroller, upon advice from the administering department, to transfer any excess 
funds to the appropriate reserve. 



000353 

EXECUTIVE SUMMARY SHEET 
CITY OF SAN DIEGO 

DATE ISSUED: REPORT NO: 
ATTENTION: 
ORIGINATING DEPARTMENT: General Services, Street Division 
SUBJECT: Asphalt Overlay Group II, FY 07. Change Order # 1 
COUNCIL DISTRICT(S): 1 - 8 
CONTACT/PHONE NUMBER: Mary Wolford 619-527-7515; 

Mohammad Sammak 619-527-7540 

REQUESTED ACTION: Appropriate and authorize additional funding required and approve 
Contract Change Order #1 

STAFF RECOMMENDATION: Approve the requested actions. 

EXECUTIVE SUMMARY: On February 20, 2007, City Council resolution R-302357 
authorized the advertising and award of "Asphalt Overlay Group IL FY07". $ 3:910,540 was 
authorized for the construction contract. $117.316 for Construction Contingency, $156,422 for 
project management costs, and SI95.527 for Construction Inspection costs, for a total project 
C C t l t O f ^ ^ "2 "70 O A s T V . O o n . - . t r o ^ t . . r n c r.T.TT'^rAaA + ^ Q , . . - . Q , . ; ^ , - P o o r ] . . 1\ A ', v AU™ Q U \ A n , - m i m „ i ', ,-, ( , 

and Paving Inc, in the amount of $3,910,540. 

The original advertisement included two "additive alternates" to award $ 525,495 of additional 
cold milling and asphalt overlay, and $ 1.343,500 of asphalt inlay. Council originally approved 
the additive alternates on February 20, 2007. At that time, funding was not available. Since the 
base contract has already been awarded, these additive alternates must now be added by contract 
change order. 

1.3 miles of overlay will be provided by this change order. Additional cold milling is required 
on some streets whose condition has deteriorated further and requires more extensive prep work 
prior to overlay. Asphalt Inlay is a method of providing permanent repair for isolated areas of a 
street with significant cracking, when overlay ofthe entire street is not warranted. 
Approximately 504,000 square feet of these areas"will be repaired in various communities citv 
wide. A list of these areas is attached. Also attached is a table summarizing overall street resurfacinj 
program activity for FY2007. 
Funding is now available to award the additive alternates which will be added to the contract by 
Contract Change*Order # 1, increasing the total contract amount to $ 5,779.535. An additional 
$9,321 for Project Management and $18,689 for Inspection will be needed to accommodate the 
work added by this change order, for a total project cost increase of $1,897,005; and a new total 
project cost of $6,276,810. 

FISCAL CONSIDERATIONS: Funding in the amount of $1,897,005 is available in CIP 59-
001.0. Annual Allocation-Resurfacing City Streets, Fund 30300. 



000354 
PREVIOUS COUNCIL and/or COMMITTEE ACTION: Resolution 302357. adopted on 
February 20, 2007 authorized the advertising and award of this contract. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: These spot repairs 
are not expected to significantly impact traffic. If any temporary lane closures are required, the 
contractor will notify the residents by posting signs in advance. 

KEY STAKEHOLDERS AND PROJECTED IMPACTS: Citizens will be notified by the 
contractor prior to the start of paving operations on their street. The prime contractor who will 
receive the additional funds from this change order is Superior Ready Mix, dba SRM 
Contracting and Paving, and the sub-contractor for these items of work is Pavement Recycling 
Systems. Inc. 

fA^u^-
Mario X. Sierra, Director R.F. Haas. Deputy Chief of Public Works 
General Services Department 



000355 
The City of San Diego 

CERTIFICATE OF CITY AUDITOR AND COMPTROLLER 

CERTIFICATE OF UNALLOTTED BALANCE 

ORIGINATING 

AC 

DEPT. NO.: 

2700812 

534 

i HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing resolution is 
available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted. 

Amount: $28,010.00 Fund: 590010/30300 

Purpose: To authorize the appropriation and expenditure of funds to complete City Wide Asphalt Overlay Group 2 

Date: June 7. 2007 By: Ca 

ACCOUWING DATA 

ACCTG. 
LINE 

2 
CYPY 

0 
FUND 

30244 
DEPT 

30244 
ORG. 

107 
ACCOUNT 

4279 
JOB ORDER 

590010 

OPERATION 
ACCOUNT BENF/ EQUIP 

30300 
FACILITY 

TOTAL AMOUNT 

AMOUNT 

$28,010.00 

$28,010.00 
FUND OVERRIDE Q 

CERTIFICATION OF UNENCUMBERED BALANCE 

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized by the hereto 
attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City of San Diego; and I do hereby 
further certify, in conformity with the requirements of the Charter of the City of San Diego, that sufficient moneys have been appropriated 
for the purpose of said contract, that sufficient moneys to meet the obligations of said contract are actually in the Treasury, or are 
anticipated to come into the Treasury, to the credit of the appropriation from which the same are to be drawn, and that the said money 
now actually in the Treasury, together with the moneys anticipated to come into the Treasury, to the credit of said appropriation, are 
otherwise unencumbered. 

Not to Exceec 

Vendor: 

Purpose: 

Date: 

: $1,868,995.00 

SRM Contracting 

To authorize the expenditure of funds for the purpose of executinq the first contract change order for City Wide Asphalt 
Overlay Group 2. _ 

„ ,. /"T) 
June 7. 2007 By: \ l j J j J ^ J s , 

ACCOUNTING DATA V - - ^ 

ACCTG. 
LINE 

1 
CYPY 

0 
FUND 

30244 
DEPT 

30244 
ORG. 

107 
ACCOUNT 

4279 
JOB ORDER 

590010 

OPERATION 
ACCOUNT BENF/ EQUIP 

30300 
FACILITY 

TOTAL 
AC-361 (REV 2-92) 

AC 

AMOUNT 

1,868,995.00 

$1,868,995.00 
FUND OVERRIDE Q 

2700812 



u • (R-2007-1223) 

RESOLUTION NUMBER R-_ 

DATE OF FINAL PASSAGE 

A RESOLUTION OF THE CITY COUNCIL AUTHORIZING 
CHANGE ORDER NO. 1 WITH SRM CONTRACTING & 
PAVING AND AUTHORIZING THE EXPENDITURE OF 
$1,897,005 IN CONNECTION WITH THE PROJECT FOR 
ASPHALT OVERLAY, GROUP II, FISCAL YEAR 2007. 

BE IT RESOLVED, by the Council ofthe City of San Diego, as follows: 

1. That Change Order No. 1, dated May 7, 2007, on file in the office ofthe City Clerk as 

Document No. RR- , issued in connection with the contract between Superior 

Ready Mix, dba SRM Contracting & Paving for street repairs, said contract having been filed in 

the office ofthe City Clerk as Document No. RR-302357, is approved, together with the changes 

set forth therein, amounting to a net increase in the contract price of $1,868,995. 

2. That the expenditure of an amount not to exceed $1,897,005 from Fund No. 30300, 

C P 59-001.0, Annual Allocation-Resurfacing City Streets, is authorized, solely and exclusively 

to provide funds for the above Change Order No. 1 and related costs. 

3. That the City Auditor and Comptroller is authorized to transfer excess budgeted funds, 

if any, to appropriate reserves on advice from the administering department. 

4. That the above activity is exempt from the California Environmenlal Quality Act 

pursuant to CEQA Guideline section 15301(c) as the repair or maintenance of existing highways 

and streets. 

APPROVED: >dICHAEL J. AGUIRRE, City Altomey 

I 

By 
Thomas C. Zeleny 
Deputy City Atto" 

-PAGE 1 OF 2-



(R-2007-1223) 

TCZ:mb 
06/12/07 
Aud.Cert:2700812 
Or.Dept:Gen.Svc. 
R-2007-1223 

I hereby certify that the foregoing resolution was passed by the Council ofthe City of San Diego, 

at its meeting of . 

ELIZABETH S. MALAND, City Clerk 

By 
Deputy City Clerk 

AnnrnvpH' 

(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 

-PAGE 2 OF 2-



Asphalt Overlay Group II FY 07, Change Order # 
Additive Alternates 1 (overlay) & 2 (inlay) 

Council District 

Total 

Overlay Miles 

0,0 

0,1 

0.0 

0.0-

0.7 

0.0 

0.4 

0.1 

1.3 

Over/ay Funding 

SO 

$43,224 

$0 

$0 

$285,760 

$0 

$164,492 

$43,224 

$536,700 

Inlay # of Locations 

8 

19 

1 

16 

0 

6 

19 

0 

69 

Inlay Sq Ft 

129,907, 

58,733 

22,336 

151,103 

0 

80,192 

62,100 

0 

504,371 

Inlay Funding 

$342,248 

$162,888 

$71,167 

$395,663 

$0 

$216,966 

$171,373 

$0 

$1,360,305 

Total Funding 

$342,248 

$206,112-

$71,167 

$395,663 • 

$285,760 

$216,966 

$335,865 

$43,224 

$1,897,005 

o 
o 
o 
CO 

en 

5/14/2007 



000361 

CITY OF SAN DIEGO 
GENERAL SERVICES/STREET DIVISION 

"CHANGE ORDER #1 ADDITIVE ALTERNATE #1, OVERLAY" 
Street Name 

W HAWTHORN ST 

ACTIVITY RD 

ACTIVITY RD 

ACTIVITY RD 

BELL BLUFF AV 

BELL BLUFF AV 

27TH (SB) ST 

From 

PACIFIC HY 

CAM RUIZ 

CLAYTON DR 

PADGETT ST 

ECHO DELL RD 

BEGIN 

DONAX AV 

To 

NORTH HARBOR DR 

CLAYTON DR 

PADGETT ST 

BLACK MTN RD 

WINDING CREEK DR 

ECHO DELL RD 

ELMAV 

Length 

474 

1285 

1299 

1096 

1589 

595 

452 

CD 

2 

5 

5 

5 

7 

7 

8 

TB 

1288-J2 

1 209-06 

1209-D6 

1209-E5 

1250-D 

1250-D3 

1330-C7 

GRAND TOTAL MILES: 1.3 

Momluv. Mav 14. 2007 Sorted Bv CD Pase I of I 



000363 

CITY OF SAN DIEGO 
GENERAL SERVICES/STREET DIVISION 

"CHANGE ORDER #1 ADDITIVE ALTERNATE #2. 

Street Name' From To 

INLAY" 
CD TB 

CARMEL MTN RD 

CARMEL MTN RD 

CARMEL MTN RD 

CARMEL MTN RD 

CARMEL MTN RD 

CARMEL MTN RD 

CARMEL MTN RD 

CARMEL MTN RD' 

NORTH HARBOR DR 

NORTH HARBOR DR 

NORTH HARBOR DR 

BROADWAY (E BOUND) 

BROADWAY (E BOUND) 

BROADWAY {E BOUND) 

BROADWAY {E BOUND) 

BROADWAY (E BOUND) 

W BROADWAY (E BOUND) 

W BROADWAY (E BOUND) 

W BROADWAY (E BOUND) 

W BROADWAY (E BOUND) 

BROADWAY (E BOUND) 

BROADWAY {E BOUND) 

BROADWAY {E BOUND) 

BROADWAY (E BOUND) 

BROADWAY {E BOUND) 

BROADWAY (E BOUND) 

BROADWAY (E BOUND) 

FLORIDA DR 

PASEO CARDIEL 

RANCHO PENASQUITOS BL 

STONEY CREEK RD 

F R E E P O R T R D 

CAMTA DELUZ 

GERANA ST 

VIA RIMINI 

VIA SAN MARCO 

W HAWTHORN ST 

W A S H ST 

W G R A P E ST 

0 1 S T A V 

02ND AV 

03RD AV 

04TH AV 

05TH AV 

0 1 S T A V 

FRONT ST 

STATE ST 

UNION ST 

05TH AV 

07TH AV 

08TH AV 

09TH AV 

10TH AV 

11TH AV 

PARK BL 

ZOO PL/26TH S T R D 

FREEPORTRD 

PASEO CARDiEL 

VIA RIMINI 

STONEY CREEK RD 

GERANA ST 

PENASQUITOS DR 

VIA SAN MARCO 

CAMTA DELUZ 

W LAUREL ST 

W GRAPE ST 

W HAWTHORN ST 

02ND AV 

0 3 R D A V 

04TH AV 

05TH AV 

05TH AV 

FRONT ST 

UNION ST 

COLUMBIA ST 

STATE ST 

07TH AV 

08TH AV 

09TH AV 

10TH AV 

11TH AV 

PARK BL 

13TH ST 

PERSHING DR 

1189-F4 

1189-F4 

1189-G3 

1189-G4 

11B9-H2 

i l89-H2 

1189-H3 

1189-H3 

1288-J1 

12B5-J2 

1288-J2 

1289-A3 

1239-A3 

12a9-A3 

12S9-A3 

12a9-A3 

1289-A3 

1289-A3 

1289-A3 

1289-A3 

1289-B3 

1289-B3 

i289-B3 

1289-63 

1289-63 

1289-B3 

1289-63 

1289-01 

Montlm: Mav 14. 2007 Sorted By C D /'«•,'(.' / r*/'.i 



000364 

Street Name 

36TH ST 

35TH ST 

35TH ST 

36TH ST 

PARADISE VALLEY RD 

PARADISE VALLEY RD 

PARADISE VALLEY RD 

PARADISE VALLEY RD 

SAN VICENTE ST 

SAN VICENTE ST 

SAN VICENTE ST 

SAN VICENTE ST 

SAN VICENTE ST 

SAN VICENTE ST 

SAN VICENTE ST 

PARADISE VALLEY RD 

CLAIREMONT MESA BL 

CLAIREMONT MESA BL 

CLAIREMONT MESA BL 

CLAIREMONT MESA BL 

CLAIREMONT MESA BL 

CLAIREMONT MESA BL 

COLLEGE AV 

COLLEGE AV 

COLLEGE AV 

COLLEGE AV 

COLLEGE AV 

COLLEGE AV 

COLLEGE AV 

COLLEGE AV 

COLLEGE AV 

COLLEGE AV 

\ j v^ i-1-1^ * J i_ r i v 

From 

ISLAND AV 

J ST 

J ST 

K S T 

S WOODMAN ST 

DEEP DELLRD 

BRIARWOODRD 

ZEST ST 

BONSALL ST 

ENCINITASAV 

GLENCOEDR 

JACUMBA ST 

NORM ST 

SAWTELLE AV 

SUNNYSIDE AV 

PARKWOOD DR 

CLAIREMONT DR 

LAKEHURST AV 

ROLFE RD 

CLAIREMONT DR 

ONONDAGA AV 

DUBOIS DR 

COLLEGE PL 

COLLEGE PL 

CRESITA DR 

CRESITA DR 

MESITA DR 

PONTIACST 

ACORN ST 

ADAMS AV 

AROSA ST 

COLLEGE WY 

To 

MARKET ST 

ISLAND A V ' 

K S T 

L ST 

ZEST ST 

S MEADOWBROOK DR 

PARKWOOD DR ' 

BRIARWOOD RD 

GLENCOE DR 

CARDIFF ST 

JACUMBA ST 

NORM ST 

SAWTELLE AV 

SUNNYSIDE AV 

ENCINITASAV 

DEEP DELLRD 

DUBOIS DR 

CLAIREMONT DR 

LAKEHURST AV 

ONONDAGA AV 

ROLFE RD 

GENESEE AV 

MONTEZUMA RD 

MONTEZUMA RD 

COLLEGE PL 

PONTIAC ST 

CRESITA DR 

CRESITA DR 

PECK PL 

AROSA ST 

MESITA DR 

EL CAJON BL 

o i - . n i A n o 

CD TB 

4 1289-G3 

4 1289-G4 

4 1289-G4 

4 1289-04 

^ 1290-F6 

•J 1290-G5 

4 1290-G6 

4 1290-G5 

4 1290-H3 

4 1290-H3 

4 1290-H3 

* 1290-H3 

4 1290-H3 

"' 1290-H3 

4 1290-H3 

4 1290-H5 

5 1248-E1 

5 1248-E1 

5 1248-E1 

5 1248-E2 

6 i248-E2 

S I2d8-F1 

7 1270-C2 

7 1270-C2 

7 1270-C2 

7 1270-C2 

7 1270-C2 

7 1270-C2 

7 1270-C3 

7 1270-C3 

7 1270-C3 

7 1270-C3 

"7 i T 7 r \ m 

Momldv. May 14. 2007 Sor ted By CD /'/(,;'(.' 2 o f 3 



000365 

Street'Name 

COLLEGE AV 

COLLEGE AV 

COLLEGE AV 

COLLEGEAV 

COLLEGE AV 

COLLEGEAV 

COLLEGEAV 

COLLEGEAV 

Number o f Locations: 

From 

PECK PL 

SORIADR 

ADELAIDE AV 

ESTELLE ST 

ESTELLEST 

MALCOLM DR 

UNIVERSITY AV 

VIEW PL 

To 

COLLEGE WY 

ADAMS AV 

ESTELLE ST 

ACORN ST 

ESTELLE ST 

VIEW PL 

MALCOLM DR 

ADELAIDE AV 

CD TB 

1 

7 

7 

7 

7 

7 

7 

7 

1270-C3 

1270-C3 

1270-C4 

1270-C4 

1270-C4 

I270-C4 

[270-C4 

.1270-C4 

69 

MondawMttv 14. 2007 Sorted Bv CD I'II^'C J o f 3 



00&36T 
FY 07 STREET RESURFACING PROGRAM SUMMARY 

District 

1 

2 

3 

4 

5 

6 

7 

8 

FY 07 SSS 

$ 2,053,261-68 

$ 2,140,130.15 

$ 2,626,166.99 

$ 2,810,123.04 

$ 2,075,663.15 

$ 1,983,709.82 

$ 2,746,106.25 

$ 2,556,587.15 

$18,991,748 

FY 07 Miles 

14.5 

18.5 

15.7 

15.7 

15.6 

13.8 

15.9 

15.2 

124.8 

AVG OCI * 
May 07 

67 

60 

55 

57 

65 

61 

62 

56 

This table summarizes the City's FY 07 pavement resurfacing program. The program is 
based on several factors such as the Overall Condition Index (OCI), the Average Daily 
Traffic (ADT) or traffic volume, total number of miles, historical data, etc. The goal for 
this program is to create a uniform street condition throughout the entire city emphasizing 
on Public health, safety and welfare. 



0 0 0 3 6 9 CITY OF SAN DIEGO - ENGINEERING & CAPITAL PROJECTS 

COUNCIL APPROVAL REQUIRED 

Change Order No.: 1 

Project: Asphalt Overlay Group II, FY 07 

Contractor: SRM Contracting & Paving 

Job Order 

Sheet: 

Date 

5 9 0 0 5 5 

1 of 3 

5/7/2007 

Description: 

Payment to the contractor for items listed in this change order shall provide full compensation for all equipment, materials, labor, field and home office overhead, indirect and 
consequential costs, mark-ups, and profit necessary to complete the work. By executing this contract change order, the contractor agrees to proceed with this work as a change 
order per section 3-2.1 of the Standard Specifications for Public Works Construction (2000 Edition) and waives any rights to additional compensation arising out of work listed in 
this change order, including without limitation, any claims relating to any cumulative effect of change orders, delays, productivity, impact or interruption. 

CONTRACT INFORMATION 

Resolution No 
Fund 

P.O. No 
Contract Doc. 

R-302357 
30300 
5095054 

K073614-C 

C.I.P. No,; 59-001.0 

And. Cert. No,: 2700727 
Ref. Dwg. No.: rt/a 

Amount Authorized 
Original Contract Amount 
Contract Amount Authomed Through Phase 
Prior Change Orders 
Amount This Change Order 
Total Contract 

The cost ofthe Change Order (X) is ( ) is not available from the contingency funds authorized for the contract. $0.00 additonal fiinds are requested. 

The change order will ( ) not change (X) increase ( ) decrease the amoiml ofthe contract based on: 

( ) an agreed lump sum of s 
(X) unit prices agreed upon totaling s 
(} Cost plus as provided in section 3-3 of the Standard Specification for an amount not to exceed s 

Original/Previous Contracl duration: 60 work days. Requested by this change order 20 work days, NEW CONTRACT DURATION 80 yqrk days. 

ORJGINAL CONTRACT COMPLETION DATE: m!2D07 NEW CONTRACT COMPLETION DATE: 9/26/2007 

$4,379,805.00 
$3,910,540.00 

N/A 
$0.00 

$1,866,995.00 
$5,779,535.00 

$1,868,995.00 

Prepared By; ^ ^ ~ / ^ 
,K6n Zerehpoyih^ R^sidenl/Enei 

• Accepted By: 

Agreed By: 

6/nt/cn 

Recommended By: ^Iko? 

f ^ u h r - ' D e p u ^ D i r e ^ o r / ^ r S M ^ 

Mayor/Designee 
Ut*^ ^ - 8 ' ^ 

Date 

Funds Cert. By: 
Auditor 

POLltP*^ 

Approved by Council Resolution: 

Appr. As to form _^__ 
M. Wright-Travis. Deputy City Attorney Date 

No. Date 

Auditors Cert- No. 

Return To: Engineering & Capital Projects, MS 18 

Copy To: (X) AUDITOR w/enclosure 

CONTRACTOR w/o enclosure 
W.O. FILE w/enclosure 
PROJECT MANAGER w/enclosure 
Slacy Roberts, Auditors, MS 7A 
Water (Rosean Miguel), MS 906 
Water & Sewer Design 
D. Zoumaras, MS 908A 

CITY CLERK 



0 Q Q 3 7 0 ••• 
Project Name: Asphalt Overlay Group II, FY 07 Page 2 of 2 
Contractor: SRM Contracting & Paving 
Contract Change Order No. 1 

Description: 

Additive Alternate " I " : 

INCREASE DECREASE 

Item No. 1: Add : Alternate Bid Item No. 33, 5,000 tons of "RAC Overlay" at the 
contract unit price of $77.10 per ton as agreed upon $385,500.00 

Item No. 2: Add: Alternate Bid Item No. 34, 750 tons of "Remove and Replace 
Asphalt (Mill & Pave) at the contract unit price of $156.90 per ton as agreed 
upon $117,675.00 

Item No. 3: Add: Alternate Bid Item No 35, 12,000 linear feet of "Cold Milling AC" 
at the contract unit price of $1.86 per LF as agreed upon $22,320.00 

n , Additive Alternate "2 

Item No. 4: Add: Alternate Bid Item No. 36, 10,000 tons of "Asphalt Inlay RAC" at 
the contract unit price $134.35 per ton as agreed upon $1,343,500.00 

Total Amount $1.868.995.00 

Net Increase Si.868.99S.00 

Net Decrease $0.00 

Total Net Change Order Amount $1,868,995.00 

By reason of this contracl Change Order, the number of working days shall be increased by 20 working days. 

http://Si.868.99S.00


000371• 

Project Name: Asphalt Overlay Group II, FY 07 Page I of 1 
Contractor: SRM Contracting & Paving 
Contract Change Order No. I 

Justification for Entitlement: 

Additive Alternate 1 & 2 

Items 1-4: Funding has become available for the Additive Alternates 1 & 2 in the original bid. These will be 
incorporated into the contract. This will include the asphalt inlay and other associated spot repairs in order to avoid 
further deterioration ofthe streets. The City reserves the right to amend the contract to add any ofthe Alternates at the 
quoted bid price. The Additive Alternates being added to the project are 1 & 2. 

Twenty (20) additional working days are added to the contract to allow for the completion of the work authorized with 
this change order. There will not be additional compensation for these days. 


